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MRF Tertiary Filter Piping                                          VWD W.O. 08-0006 
Replacement 
                                                                                  
This project will replace the existing piping, valves and electrical for tertiary filters one, 
two and three.  The piping and valves frequently leak due to excessive corrosion and 
are used for the day to day operation of the filters.  
 

Update 
  

 

                 
                     Delivery of new steel pipe 
 
Construction has begun after delivery of pipe and materials.  A partial shutdown of the 
plant is scheduled for mid April. 
 
 
 
CONTRACT INFORMATION 
Contractor     Contract Amount          Start Date    Date of Completion    Percent Complete 
Filanc Construction            $420,483              12/16/2009            6/17/2010                      0% 


