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CAPITAL PROJECTS QUARTERLY UPDATE 

Board Meeting 
Third Quarter – FY 2025/2026 

 

A – Montiel Lift Station Replacement  
 
Description    The existing Montiel Lift Station is undersized to convey build-out flow demand for the 
sewer basin.  

 

Quarterly Update       Financial 

• Backfill lift station 

• Completed construction of control room 

• Installation of power and communication conduit 
   

Change Orders  

• 3 
 

Schedule 
 

Task Status 

Planning Study Completed 
Final Design Completed 
Project Bid Completed 
Construction Start Completed 
Construction End Estimated 06/26 
 

Outstanding Issues 

• Complete Construction 
 

Vicinity Map 

 
 
 
 
 
 
 
 

PROJECT 
Montiel Lift Station 

Replacement 

Project # 2020100002 

W.O.# 217904 

Budget Amount $9,030,000 

Contract Amount $6,692,595 

  Month Projected  Actual 

Previous Fiscal Year  $1,307,285 

 Jul-25  $395,783 

 Aug-25  $906,196 

 Sep-25  $253,625 

 Oct-25  $418,760 

 Nov-25  $433,010 

 Dec-25  $941,110 

 Jan-26  $671,543 

 Feb-26  $266,808 

 Mar-26  $119,805 

 Apr-26   

 May-26   

 June-26   

TOTAL FY INVOICE   $6,049,014 

Change 
Order 

Total # 3 

Amount $251,322 

% C.O. 3.8% 

New Contract Amount $6,943,917 

% Complete 87.1% 
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