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CAPITAL PROJECTS QUARTERLY UPDATE 

Board Meeting 
Third Quarter – FY 2025/2026 

 

C – MRF Conversion to Sodium Hypochlorite Project 
 
Description - The Meadowlark Water Reclamation Facility (MRF) currently uses 100% chlorine gas as a 
disinfectant to meet State regulations for treatment to reclaimed water standards. Chlorine gas is an 
acute hazard that presents a danger to District staff and the residents in the immediate area. Use of 
chlorine gas requires the District to maintain several extensive State and Federal safety programs, 
equipment, and a Hazardous Materials response team. The conversion from chlorine gas to bulk storage 
of sodium hypochlorite removes the acute hazard and replaces it with storage and injection of bleach 
solution (12.5%). Use of the bleach disinfectant does not create an acute hazard in the event of a spill.  
 

Quarterly Update  Financial 

• Construction of secondary effluent 
recirculation pump station 

  
Change Orders  

• 4 
 

Schedule 

 

Outstanding Issues 

• Complete Construction 
 

Vicinity Map 
 

 

PROJECT 
MRF Conversion to Sodium 

Hypochlorite Project 

Project # 2017100002 

W.O.# 213334 

Budget Amount $8,191,000 

Contract Amount $5,616,000 

  Month Projected  Actual 

Previous Fiscal Year  $2,283,016.98 

 Jul-24  $42,750.00 

 Aug-24  $101,175.00 

 Sep-24  $228,474.98 

 Oct-24  $408,003.77 

 Nov-24   $135,254.02 

 Dec-24   $226,578.53 

 Jan-25   $384,899.77 

 Feb-25   $134,647.73 

 Mar-25   $161,487.82 

 Apr-25    

 May-25    

 June-25    

TOTAL FY INVOICE   $4,106,288.60 

Change 
Order 

Total # 4 

Amount $84,108.55 

% C.O. 2.4% 

New Contract Amount $5,700,108.55 

% Complete 72.0% 

Task Status 

Planning Study Completed 
Final Design Completed 
Project Bid Opening Completed 
Construction Start Completed 
Construction End Estimated 07/26 


