
\\VWD-EngData\Engineering\CAPITAL\BUDGET\PROJECT TRACKING\Quarterly reports\FY 25-26\3rd Quarter - Only Construction Projects\B - MRF Chlorine 

Contact Tank Expansion.doc 

CAPITAL PROJECTS QUARTERLY UPDATE 

Board Meeting 
Third Quarter – FY 2025/2026 

 

B – MRF Chlorine Contact Tank Expansion  
 

Description - The Meadowlark Water Reclamation Facility (MRF) has two existing chlorine contact tanks 
(CCTs), set up in series, which is the final process responsible for disinfection of reclaimed water. The 
CCTs were last improved during the 1980’s plant expansion with each tank rated at 2.25 million gallons 
per day (MGD). During the 2005 plant expansion, the capacity of the CCTs were re-rated to convey a 
design peak flow of 5.0 MGD by operationally utilizing both tanks as one. After construction, flow capacity 
of the CCTs will increase from 5.0 to 6.5 MGD.  
 

Quarterly Update  Financial 

• Relocation of utilities and construction of 
retaining wall around CCT. 
  

Change Orders  

• 4 
 

Schedule 
 

 

Outstanding Issues 
• Complete Construction 

 

Vicinity Map 
 

 

PROJECT 
MRF Chlorine Contact Tank 

Expansion 

Project # 2016100002 

W.O.# 250264 

Budget Amount $3,248,000.00 

Contract Amount $10,596,780.00 

  Month Projected  Actual 

Previous Fiscal Year  $4,126,525.25 

 Jul-24  $446,187.45 

 Aug-24  $698,816.20 

 Sep-24  $307,887.77 

 Oct-24  $907,527.13 

 Nov-24   $213,284.23 

 Dec-24   $87,764.78 

 Jan-25   $96,441.83 

 Feb-25   $565,654.10 

 Mar-25   $252,725.22 

 Apr-25    

 May-25    

 June-25    

TOTAL FY INVOICE   $7,702,813.96 

Change 
Order 

Total # 4 

Amount $56,930.94 

% C.O. 0.5% 

New Contract Amount $10,653,710.94 

% Complete 72.3% 

Task Status 

Planning Study Completed 
Final Design Completed 
Project Bid Completed 
Construction Start Completed 
Construction End Estimated 07/26 


